INTERAGENCY ACTION LIST

Status: 30 October 2001

Annette | sland Project

# | Agency Name Source Action Item Due Status Status
M eeting Date Date
1 | MIC Benson 10/26/99 T Provide site closure template to MOU after the 11/14/01 10/30/01 | Ongoing.

ERAC has approved. ERAC has reviewed the template. 1t still needs
to go to Council, but Benson will distribute the
draft.

2 | MIC Benson 10/02/01 T Fax the November election results to the MOU. 10/30/01

3 | MIC Benson 10/16/01 T Confirm with the Council and ERAC that 14 11/02/01 10/30/01 | Ongoing. Waiting for confirmation.
November will work for aMOU meeting in
Metlakatla

4 | USAED/ Hanneman 4/3/00 T Discuss proposed Annette | sland Soil 12/30/01 10/30/01 | Ongoing.

Management Action Plan. Thisis pre-planning Thisis needed for Clean Sweep. A containment

for a coordinated effort in the future. cell has been built by MIC and Ridolfi.
Hanneman isreviewing information provided by
Ridolfi.

Waiting for Treatability Study resolution and
Ridolfi’ s design from the 2001 season.
A meeting may be necessary towards the end of
the year.

ABBREVIATIONS

BIA Bureau of Indian Affairs MIC Metlakatla Indian Community

E ERAC Meeting MOU Memorandum of Understanding Work Group

EPA Environmental Protection Agency Ridolfi Ridolfi Engineers

FAA Federal Aviation Administration T Teleconference

Jacobs Jacobs Engineering Group USAED U.S. Army Engineer District-Alaska

M MOU Work Group Meeting USCG U.S. Coast Guard
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